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Abstract: Project monitoring plays a crucial role in project management, which is a part of 
every stage of a project’s life-cycle. Nevertheless, along with the increasing ratio of 
outsourcing in many companies’ strategic plans, project monitoring has been challenged by 
geographically dispersed project teams and culturally diverse team members. Furthermore, 
because of the lack of a uniform standard, data exchange between various project monitoring 
software becomes an impossible mission. These factors together lead to the issue of ambiguity 
in project monitoring processes. Ontology is a form of knowledge representation with the 
purpose of disambiguation. Consequently, in this paper, we propose the framework of an 
ontology-based real-time project monitoring system (ORPSM), in order to, by means of 
ontologies, solve the ambiguity issue in project monitoring processes caused by multiple 
factors. The framework incorporates a series of ontologies for knowledge capture, storage, 
sharing and term disambiguation in project monitoring processes, and a series of metrics for 
assisting management of project organizations to better monitor projects. We propose to 
configure the ORPMS framework in a cloud environment, aiming at providing the project 
monitoring service to geographically distributed and dynamic project members with great 
flexibility, scalability and security. A case study is conducted on a prototype of the ORPMS in 
order to evaluate the framework. 
 
Keywords: Ontology, Product Quality Evaluation, Project Management, Project Monitoring, 
Project Progress Assessment 
Categories: D.2.8, D.4.7, I.2.4 
1 Introduction 
Project management, as an important part of organizational innovation, has evolved 
from a management process with restricted functions to a business process having an 
overall impact on organizational survival [Kerzner 2009].  As a critical part of project 
management, project monitoring ensures that project managers can quickly and 
Journal of Universal Computer Science, vol. 17, no. 8 (2011), 1161-1182
submitted: 1/6/10, accepted: 1/2/11, appeared: 28/4/11 © J.UCS
efficiently control the progress of projects, risks, product quality and changes, which 
occur at every stage of a project’s life-cycle [Crawford and Bryce 2003].  However, 
project monitoring is suffering from the impact of globalization. On the one hand, 
project monitoring requires high-quality knowledge sharing between employees in 
project organizations; on the other hand, along with the development of economic 
globalization, outsourcing probably becomes inevitable in many companies’ strategic 
plans in terms of companies’ perennial goal of pursuing lower costs. This outsourcing 
trend necessarily leads to the dynamism of project environments, the complex 
structure of project organizations, the geographical dispersal of project teams and the 
cultural diversity of team members, which consequentially has a negative influence 
on the knowledge sharing activities within project organizations [Chinowsky and 
Goodman 1996, Dong et al. 2007a, Pich et al. 2002]. 
Cloud computing is the next generation of service delivery paradigm, which aims 
at providing IT services with lower costs, fewer resources, higher security etc., 
through data centers or servers [Armbrust et al. 2009]. Cloud services include 
software (SaaS), platform (PaaS), and infrastructure (IaaS). In this paper, we present 
the framework of an Ontology-based Real-time Project Monitoring System 
(ORPMS), in order to address the ambiguity issue in the project monitoring processes. 
It is proposed that this system be set up in a cloud computing environment, which 
enables the provision of internet-based services to the geographically dispersed and 
dynamic project team members in terms of enhanced flexibility, scalability and 
security as well as transparent data backup. The core elements of the ORPMS include 
a project monitoring ontology, a project management ontology, and a set of metrics 
for assessing project completion status and product quality. This methodology aims to 
solve the ambiguity issue in project monitoring processes and help the management 
personnel of organizations to better control the progress of projects and to timely 
recognize potential risks and solve problems. 
The rest of the paper is organized as follows: in Section 2, we survey the existing 
literature in the field of ontology-based project management approaches and analyze 
the research issue that needs to be addressed; in Section 3, we propose an overview of 
the ORPMS framework and briefly introduce its workflow; in Section 4, we introduce 
the project monitoring ontology which is designed to enhance project monitoring, 
knowledge capturing, storage and sharing, and the project management ontology 
which is designed to solve the ambiguity problem in project knowledge sharing 
activities; in Section 5, we respectively describe the metrics for assessing project 
completion status and for evaluating product quality, with the purpose of enabling 
management of project organizations to better control projects; in Section 6, we 
present a prototype for validating the ORPMS framework; the conclusion is drawn 
and the future work is presented in the final section. 
2 Related Work 
Extensive products for project management have been developed, according to our 
understanding, for project monitoring (e.g., Microsoft Office Project Server, Oracle 
Project Portfolio Management, etc.), with the purpose of improving knowledge 
sharing within project organizations and thus enhancing the efficiency and quality of 
project monitoring.  Nevertheless, because of the lack of a uniform data standard and 
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insufficient disambiguation support, there arises an ambiguity issue within the project 
data exchange between different products, and therefore project teams with different 
products rarely collaborate to realize multi-site project monitoring. Ontology is 
regarded as an efficient notational system for representing domain knowledge and 
enhancing knowledge exchange among different agents [Bhatt et al. 2004a, Bhatt et 
al. 2006, Bhatt et al. 2004b, Esposito et al. 2008, Flahive et al. 2005, Flahive et al. 
2009, Martin et al. 2008, Martino 2009, Vega-Gorgojo et al. 2008]. In order to 
address the ambiguity issue within the knowledge sharing activities in project 
management, many ontology-based project management approaches have been 
developed. 
First of all, in 2005, Clark [Clark 2005], the project manager for the Project 
Management Institute (PMI) (http://www.pmi.org/), provided a position paper 
concerning the rules for building project management ontologies. The PMI developed 
an Organizational Project Management Maturity Model (OPM3), which is based on 
the Project Management Body of Knowledge (PMBOK) [Project Management 
Institute 2004], as a standard for ontology design. In the same year, Bullinger et al. 
[Bullinger et al. 2005] proposed an ontology-based project management approach for 
the acceleration of innovation projects. An innovation-process ontology was 
developed in order to express complex interrelations between essential elements in 
innovation processes and to turn the processed information into knowledge. In 
addition, rules were designed in order to determine excessive time consumers in 
innovation processes. Simultaneously, Chan and Chang [Cheah and Chang 2005] 
initiated an ontology-based approach for managing multi-site system development. 
The ontology was proposed in order to cover multiple standards and define the terms, 
issues, risks and workflow requirements of multi-site project management. Dustdar 
initiated an activity-based knowledge management approach which links domain 
knowledge (e.g. project documents) with project management activities performed by 
human actors, which reconciles knowledge management and workflow management 
in project management [Dustdar 2005]. In 2006, Abels et al. [Abels et al. 2006] 
proposed a project management ontology (PROMONT) in order to regulate the data 
standard for the exchange of project data between different project management 
software. The PROMONT summarizes the typical concepts and their meanings for 
project planning, which provides project participants with a shared vocabulary. By 
means of this ontology, terms used by different project management software can be 
formally defined, and different project plans, management methods and data formats 
can be integrated. In 2009, Aramo-Immonen [Aramo-Immonen 2009] focused on 
using a project management ontology to explore project learning. This ontology is a 
classification of management disciplines for project managers. The objective of the 
research is to help system integrators to manage the evolution of projects during their 
life-cycles in terms of this ontology. 
The common defects of the existing ontology-based project management 
approaches are that none of them proposes a means for project monitoring and they 
all ignore the ambiguity issue in project monitoring. As a crucial part of project 
management, project monitoring guarantees that management of project organizations 
will obtain the latest information regarding project completion status, product quality, 
cost, risks and so on, in order to ensuring project outcomes to completely fulfill 
stakeholders’ expectations. Nevertheless, as presented in the Introduction, the 
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ambiguity issue obstructs the progress of project monitoring activities, and the 
contemporary ontology-based approaches all ignore this issue. 
3 System Architecture 
In order to address the problem of the lack of ontology-based project monitoring 
approaches and the ambiguity issue in project monitoring, in this paper, we present 
the framework of an ontology-based real-time project monitoring system (ORPMS). 
This system is designed in order to realize the following functions: 
1. Real-time project monitoring – enabling the management of a project 
organization (e.g., project board chairs or project managers) and relevant 
stakeholders to monitor project completion status and product quality among 
geographically dispersed project teams in real time. 
2. Project knowledge sharing – enabling employees of project organizations to 
share the knowledge regarding the project monitoring and addressing the 
ambiguity issue in the knowledge sharing. 
 
It needs to be noted that the scope of this research primarily focuses on designing 
methodologies for project completion status monitoring and product quality 
monitoring, in spite of the technical details of other methodologies, such as risk 
assessment and so on. 
Fig. 1 shows the system overview of the ORPMS. The system primarily consists 
of three components – a Web interface, a project monitoring knowledge base and a 
project monitoring database. We introduce their functions below. 
• Web interface. The Web interface is responsible for interacting with any 
internal users (employees of project organizations) and external users 
(stakeholders) in order to realize the proposed functions of the ORPMS. 
• Project monitoring knowledge base. The project monitoring knowledge base 
is used to store the project monitoring knowledge and the project 
management knowledge, which can respectively be represented by two 
ontologies as follows: 
o Project monitoring ontology.  This provides the knowledge for 
realizing project monitoring and for producing monitoring reports, 
including basic terms, workflows and protocols, which are 
introduced in Section 4. 
o Project management ontology. This is designed to represent project 
management knowledge, which provides a shared vocabulary for 
addressing the ambiguity issue in knowledge sharing in project 
monitoring activities, which is introduced in Section 4. 
• Project monitoring database. This is designed to store the data obtained from 
the project monitoring process for the purpose of backup. The data are, 
namely, the instances of the concepts in the project monitoring ontology. 
 
All the three components are supposed to be located in a cloud environment, 
which allows both internal and external project members to access the system and to 
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use their provided services with great flexibility, efficiency, scalability and security. 
In addition, the centralized cloud environment eases the task of software update.  
The principle of the ORPMS is to use the project monitoring ontology to create 
online forms in order to record the real-time status of projects, and to use several 
metrics to quantitatively express the completion status of projects and the quality of 
products resulting from the projects. We introduce the workflow of the system as 
follows: 
• Step 1. In the initial stage of a project, relevant employees (e.g. project 
managers) need to input the detailed project plan into the system, including 
responsible employees and their roles, schedule (stages and tasks), timing, 
budget, and resources. More importantly, they need to design domain-
dependent criteria for assessing project completion status and product quality 
based on stakeholders’ expectation. 
• Step 2. Once the criteria have been designed by project organizations, 
stakeholders need to evaluate the clarity and importance of the criteria. 
• Step3. Once the criteria have been reviewed by stakeholders, relevant 
employees need to revise the criteria according to the stakeholders’ 
evaluation result. Step 1 to Step 3 is a recursive process until all the criteria 
are mutually agreed to between project organizations and stakeholders. 
• Step 4. Once all the criteria have been mutually accepted by both sides, the 
project can start.  
• Step 5. During the course of the project, relevant employees (e.g. team 
managers) need to regularly record the progress of a task into the system. 
• Step 6. During the course of the project, authorized people (e.g. project 
managers) can gain access to the system to obtain real-time project 
completion status data. We design a set of metrics for the project completion 
status assessment, which are described in Section 5.1.  
• Step 7. Once a product has been generated by a task, relevant employees 
(e.g. project managers) need to evaluate the quality of the product based on 
the designed criteria and then enter the assessment result into the system. We 
design a set of metrics for the product quality evaluation, which are 
introduced in Section 5.2. 
• Step 8. During the course of the project, relevant employees need to identify 
(e.g. team managers), approve (e.g. project managers), and review risks (e.g. 
project assurance officers) and submit risk logs into the system. Relevant 
employees (e.g. project assurance officers) also need to assess the impacts of 











































Figure 1: System overview of the ORPMS 
4 Project Monitoring Ontology and Project Management 
Ontology 
Ontologies represent the knowledge shared by specific domains [Gruber 1995]. In this 
section, first of all, we present a project monitoring ontology, as the key element of 
the proposed real-time project monitoring system, in order to represent the knowledge 
in project monitoring processes and facilitate the capture, storage and sharing of 
knowledge in these processes. An abbreviated view of the project monitoring 
ontology is displayed in Figure 2. The project monitoring ontology primarily 
comprises a number of concepts which can be described as follows: 
• Project. A project is “a temporary endeavor undertaken to create a unique 
product, service, or result” [Project Management Institute 2004]. A project 
can be divided into several stages. 
• Stage. A stage refers to a phase of a project according to a project plan. A 
stage involves several tasks. 
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• Task. A task is an activity that needs to be accomplished within a defined 
period of time. 
• Cost. Cost refers to the amount of money that has been expended on a 
project/stage/task. The sum of costs of all tasks or all stages of a project is 
equal to the cost of this project. In a project plan, the cost of a project and its 
stages and tasks are controlled by budget. 
• Resource. Resources in a project/stage/task refer to the equipment or 
facilities used to carry out the project/stage/task. Similar to cost, the number 
of resources used in a project is equal to the sum of the number of resources 
used in all stages or all tasks in this project. Additionally, the use of 
resources in a project is controlled by a project plan. 
• Timing. Timing refers to the start time and the end time of a 
project/stage/task. The time interval of a project is equal to the sum of the 
time intervals of its involved stages. The timing of a project/stage/task is 
controlled by a project plan. 
• Completion Status. Completion status refers to the degree of completion of a 
project/stage/task, which is controlled by a series of domain-specific task 
completion assessment criteria. We present a set of assessment metrics in 
Section 5.1. 
• Product. Product refers to the material outcome of a task. The quality of 
products is controlled by domain-dependent product quality evaluation 
criteria. We present a set of quality evaluation metrics in Section 5.2. 
• Progress. Progress is used to describe the detailed information regarding the 
completion status of a task. 
• Criteria. There are two kinds of criteria in this ontology, which are task 
completion status assessment criteria and product quality evaluation criteria, 
with the purpose of quantitatively assessing task progress and evaluating 
product quality. The task completion status assessment criteria are task-
dependent, and the product quality evaluation criteria are product-dependent. 
Their relevant metrics (correlation, importance and clarity) are introduced in 
Section 5.1 and Section 5.2. 
• Risk. Risk is a concept that denotes the likelihood of the occurrence of an 
event [de Landa et al. 2003], whose primary properties we define as follows: 
o Nature of Risk. Nature of risk is the brief description of a risk posed 
to a project, including threats to it and its life-cycle. 
o Trigger. Trigger is an event that would incur a risk, which is 
expressed in terms of time events. 
o Current Status. Current status refers to the status of whether or not a 
risk has been avoided. 
o Cause for Changes in Status. Cause for changes in status is used to 
describe the cause of a revision to the status of a risk. 
• Impact. Impact is the negative outcome of a risk, which needs to be assessed 
by employees. We define the key properties of an impact as follows: 
o Impact Level. Impact level is the class of an impact, such as critical, 
severe, moderate or limited.  
o Probability. Probability is the percentage indicating whether or not a 
risk is likely to occur. 
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o Risk Exposure. Risk exposure is the product of the impact and the 
probability of a risk, which can be classified into unacceptable, 
critical, significant, minor or area of concern. 
• Employee. An employee is a member of a project team. An employee has a 
role in a project team, such as Member of Project  
Board Chair (Project Executive, Senior User or Senior Supplier), Project 
Assurance Officer (Business Assurance Officer, Specialist Assurance Officer 
or User Assurance Officer), Project Manager, Team Manager, and so on. An 
employee is responsible for certain aspects of a project and may be 
responsible for stages and tasks in the project plan. S/he may also need to 
take part in the design of criteria for assessing the completion status of a task 
and the quality of a product. S/he may also be responsible for detecting, 
proving and reviewing a risk in the project, or assessing the impact of a risk, 
and so on. 
• Stakeholder. A stakeholder is anyone who has an expectation regarding the 
outcome (benefit/functionality/products etc.) of a project. A stakeholder has 
the right to review the criteria designed for assessing project completion 

























































































































Figure 2: Abbreviated view of the project monitoring ontology 
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Subsequently, we present a project management ontology which provides a 
shared vocabulary for explaining the terms used in project monitoring processes.  An 
example of the project management ontology can be seen in Figure 3. It can be found 
that the ontology consists of a group of project management concepts, where each 
concept represents a specific term utilized in the project management field. Each 
concept is defined by three properties as follows: 
• Definition. Definition is a datatype property, which gives a detailed 
definition of a project management concept. 
• Synonym. Synonym is a datatype property, which provides a group of terms 
semantically similar to a concept. 
• RelatesTo. RelatesTo is an object property, which connects two relevant 
concepts. 
 
The project management ontology can be used to provide formal definitions, 
synonyms and relevant terms for the terms used in project monitoring processes, in 
order to solve the ambiguity problem caused by cultural or project management 
software differences, which enhances the effectiveness and efficiency of knowledge 
sharing in project monitoring processes. 
 
Figure 3: Example of the project management ontology 
5 Assessment Metrics 
In this section, we respectively present the metrics for assessing the 
project/stage/completion status and product quality, which are both extended from the 
theory of CCCI Metrics (Correlation of Interaction, Correlation of Criterion, Clarity 
of Criterion, and Importance of Criterion). 
The theory of CCCI Metrics originates from Chang and Hussain’s works [Chang 
et al. 2005a, Chang et al. 2005b, Hussain et al. 2004, Hussain et al. 2006], which is a 
methodology that allows service customers to quantitatively assess the trustworthiness 
of service providers in the field of logistics. The workflow of this theory includes:  
1. A service customer and a service provider collaboratively design multiple 
mutually agreed criteria for assessing the trustworthiness of the service 
provider in a service transaction. 
2. The service customer evaluates the service provider’s performance on each 
criterion (0-6) in the service transaction, clarity of each criterion (0 or 1) and 
importance of each criterion (0-2). 
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3. The trustworthiness value (0-6) of the service provider in this service 
transaction can be obtained by aggregating the service customer’s evaluation 
scores on all criteria. 
It can be observed that there is a resemblance between the service providers’ 
trustworthiness assessment and project completion status and product quality 
monitoring, which means that, on the one hand, employees in a project team need to 
design multiple criteria to monitor the completion status of tasks and the quality of 
products in a project; on the other hand, the criteria designed for a project must be in 
accordance with the stakeholders’ expectations of the project outcome. Therefore, the 
criteria in a project can be regarded as having been mutually agreed upon by both 
project team members and project stakeholders. This establishes the foundation for 
applying the CCCI Metrics in the project monitoring process.  
5.1 Project/Stage/Task Competition Status Assessment Metrics 
As stated in Section 3.2, the criteria for assessing the task completion status are 
designed by responsible employees (e.g. project managers) and reviewed by 
stakeholders to achieve an agreement regarding the clarity and importance of each 
criterion at the beginning of a project. The project/stage/task completion status can be 
assessed by responsible employees (e.g. project managers) in the progress of the 
project whenever needed. In this section, we respectively introduce the 
project/stage/task completion status assessment metrics, which can be found below. 
 
Completion status of a project. Since a project is divided into several stages, the 
completion status of a project relies on the completion status of its various stages. 
Therefore, we define the completion status of a project as the arithmetic mean of the 
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Completion status of a stage (CompletionStatusStage). Since a stage involves 
several tasks, the completion status of a stage depends on the completion status of its 
tasks. Hence, we define that the completion status of a stage is equal to the arithmetic 
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Completion status of a task. Here we use the theory of CCCI Metrics to 
measure the completion status of a task. Prior to the assessment, many specific criteria 
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need to be designed to measure the completion status of a task. In other words, once 
all criteria have been fulfilled, the task for which these criteria were designed is 
considered to have been completed. 
The CCCI Metrics for the task completion status assessment contain four metrics 
which are: 
 
Definition 1. Correlation of a task (CorrTask)  
CorrTask in the context of task completion assessment is defined as a metric that 
expresses the degree of comparison between the actual completion status of a task 
(ActualCompetionTask) and the mutually agreed completion status of a task 
(MutuallyAgreedCompletionTask) [Dong et al. 2007a, Dong et al. 2007b], which can be 







=                                                           (3)  
 
Definition 2. Correlation of a criterion (CorrCriterion)  
CorrCriterion in the context of task completion assessment is defined as a metric 
that qualifies the actual completion extent of a task according to a given criterion 
[Dong et al. 2007a, Dong et al. 2007b]. The scope of the CorrCriterion has two levels as 
follows: 
0 – None/ partially completed  
1 – Fully competed  
 
Definition 3. Clarity of a criterion (ClearCriterion)  
ClearCriterion in the context of task completion assessment is defined as a metric 
that qualifies the extent to which a criterion has been mutually agreed upon by criteria 
designers and stakeholders [Dong et al. 2007a, Dong et al. 2007b]. The ClearCriterion 
has two levels as follows: 
0 – This criterion is not mutually agreed upon by both sides. 
1 – This criterion is mutually agreed upon by both two sides. 
 
Definition 4. Importance of a criterion (ImpCriterion)  
ImpCriterion is defined as a metric expresses the importance of a criterion [Dong et 
al. 2007a, Dong et al. 2007b]. The ImpCriterion has three levels as follows: 
0 – Not important 
1 – Important 
2 – Very important 
 
Thus, the equation for assessing the task completion status is as follows: 
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              (4) 
 
where MACorrCriterion in the context of task completion assessment is defined as the 
mutually agreed completion status of a task according to a given criterion, and 
MACorrCriterion = 1. 
The project/stage/task completion status has seven levels as follows: 
0 – Ignorance 
1 – Uncompleted  
2 – Mostly uncompleted  
3 – Half completed  
4 – Mostly completed 
5 – Nearly completed 
6 – Completed 
5.2 Product Quality Evaluation Metrics 
In this section, we use the CCCI Metrics in the field of product quality assessment. 
Analogous to the previous section, the criteria for assessing the quality of each 
product need to be designed in advance according to stakeholders’ expectations. 
Stakeholders then need to review the criteria in order to reach an agreement regarding 
the clarity and importance of each criterion. Responsible employees (e.g. project 
managers) then evaluate the quality of each product based on the product-dependent 
criteria in the progress of the project. Similarly, the CCCI Metrics for the product 
quality evaluation include four metrics as follows: 
 
Definition 5. Correlation of a product (CorrProduct)  
CorrProduct is defined as a metric that expresses the degree of comparison between 
the actual quality of a product (ActualQualityProduct) and the mutually agreed quality of 
a product (MutuallyAgreedQualityProduct) [Dong et al. 2008, Dong et al. 2009], which 







=                                                            (5) 
 
Definition 6. Correlation of a criterion (CorrCriterion)  
CorrCriterion in the context of product quality evaluation is defined as a metric that 
qualifies the extent of the examiners’ satisfaction with the quality of a product based 
on a given criterion [ Dong et al. 2008, Dong et al. 2009]. The CorrCriterion has seven 
levels as follows: 
0 – Ignorance 
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1 – Very dissatisfied 
2 – Dissatisfied 
3 – Neutral 
4 – Partially satisfied 
5 – Satisfied 
6 – Very satisfied 
 
The definitions and scopes of the metrics for clarity of a criterion (ClearCriterion) 
and importance of a criterion (ImpCriterion) are the same as those for the context of task 
completion status assessment. 
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⎢ ⎥=
⎢ ⎥× ×⎢ ⎥⎣ ⎦
∑
∑
                            (6) 
 
where MACorrCriterion in the context of product quality evaluation is defined as the 
mutually agreed quality of a product according to a given criterion, and 
MACorrCriterion = 1. 
The quality of a product has seven levels as follows: 
0 – Ignorance or unknown  
1 – Unacceptable quality  
2 – Poor quality 
3 – Average quality  
4 – Good quality 
5 – Very good quality 
6 – Excellent quality 
 
It can be observed that we configure both the value spaces for the project 
completion status level and the product quality level between 0 and 6, which allows 
users to easily and clearly learn about the current situation of projects. 
6 System Implementation and Evaluation 
In this section, we build a prototype of the proposed ORPMS framework and then 
conduct a functional testing in order to thoroughly assess the feasibility of the 
methodology. 
First of all, the prototype implementation can be divided into three subtasks 
according to the architecture of the ORPMS, which are described as follows: 
• The first subtask is to implement a Web portal for the knowledge sharing 
between geographically dispersed employees of project organizations. We 
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make use of Java, Java Serverlet, JavaServer Pages (JSP), JavaScript and 
Asynchronous JavaScript and XML (AJAX) to construct an ORPMS web 
portal, which can be seen from Figure 4 to Figure 7. 
• The second subtask is to implement the project monitoring knowledge base, 
which primarily contains two ontologies – a project monitoring ontology and 
a project management ontology. We build the two ontologies by means of 
Protégé-OWL. It needs to be noted that building a project management 
ontology is an on-going process which needs to reference the terms used by 
multiple project management software and methodologies. Currently, the 
project management ontology is built by referencing the terms and 
definitions from the PMBOK [Project Management Institute 2004], which 
contains 230 concepts to date. 
• The third subtask is to build the project monitoring database. We make use of 
MySQL to implement this subtask. 
 
In design science, an approach for evaluating an artefact is functional testing, 
namely running the artefact to detect its defect or failure [Hevner et al. 2004]. In order 
to evaluate the ORPMS framework, apart from implementing a prototype, we need to 
test its major functions: 1) project/stage/task completion status monitoring, and 2) 
product quality monitoring. 
Before we start the functional testing, we need to configure the authority levels of 
users for the ORPMS prototype. We assume that there are five authority levels for the 
ORPMS Web portal, which are: 
• Project Board Chair. A project board chair is authorized to appoint a project 
manager and to approve the project plan at the beginning of a project. S/he 
also needs to approve any change of plan as the project progresses.  
• Project Manager. A project manager is responsible for entering the whole 
project plan into the ORPMS, including information regarding objectives, 
scope, budget, resources, schedule, products, and criteria for task completion 
assessment and product quality evaluation etc... S/he also needs to appoint 
team managers and configure their roles and responsibilities. S/he needs to 
approve the risks identified by team managers and s/he can also change the 
project plan to avoid risks as the project progresses. S/he needs to assess the 
quality of a product when a product is generated. The project manager also 
has the authority to assess the completion status of tasks. S/he is responsible 
for monitoring the actual cost, timing and resources of the project. 
• Team manager. A team manager is authorized to appoint his/her team 
members at the beginning of a project. As the project progresses, s/he needs 
to regularly (e.g. weekly) submit the progress reports of his/her responsible 
tasks and log detected risks to the ORPMS. S/he also needs to report to the 
project manager when a product is generated from the tasks for which s/he is 
responsible. 
• Project Assurance Officer. A project assurance officer is responsible for 
analysing the nature, trigger, current status and reasons for changes in status 
of detected risks. S/he also needs to assess the impact of risks and enter the 
information about risks and their impact into the ORPMS. S/he needs to 
review risks once a change has been executed. 
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• Stakeholder. A stakeholder is authorized to submit his/her expectation of the 
project into the ORPMS and to evaluate the clarity and importance of the 
criteria for task completion status assessment and for product quality 
evaluation. 
 
Subsequently, we execute a case study in the Web portal in order to test the 
function of project/stage/task completion status monitoring. Figure 4 shows a scenario 
of the project/stage/task completion status assessment. In this scenario, a project 
manager (User ID: MCC0027) logs in to the ORPMS Web portal and s/he needs to 
know the completion status of a task (Task 2). To this end, s/he retrieves the task by 
SPARQL, and then starts the assessment. The task completion status assessment 
interface is then displayed in the Web portal (Fig. 4). It can be found that there are 
four criteria (Criterion 8 to Criterion 11) for assessing the progress of the task. The 
detailed information regarding these criteria can be observed by clicking their links. 
The project manager can click the link “Progress Report” to check the latest progress 
of the task entered by a responsible team manager. Based on the latest task progress 
report, the project manager can assess the completion status of the task. The 
assessment is to assign the CorrCriterion value (0 or 1) for each criterion, which is 
determined by whether or not the progress record fulfils a criterion. The ClearCriterion 
value (0 or 1) and ImpCriterion value (0-2) of each criterion have already been decided 
by stakeholders. Here the project manager determines the CorrCriterion values for all the 
criteria as “1”. Therefore, according to Equation (4), the completion status of Task 2 
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Therefore, the completion status of Task 2 is “Completed” according to the task 
completion status level. Figure 5 shows the completion status of the task and the 
updated completion status of its belonged stage (Stage A) and project (Project A). 




CompletionStatus +⎢ ⎥= =⎢ ⎥⎣ ⎦
 
 
Consequently, the completion status of Task A is “Nearly Completed” according 
to the stage completion status level. According to Equation (1), the completion status 




CompletionStatus +⎢ ⎥= =⎢ ⎥⎣ ⎦
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Hence, the completion status of Project A is “Mostly Uncompleted” according to 
the project completion status level. 
The second test is to validate the function of product quality monitoring. When a 
project manager receives notice of the generation of a product (Product A) from a 
team manager, s/he needs to retrieve the product from the ORPMS Web portal and 
then start the evaluation. The product evaluation interface is then shown in the Web 
portal (Fig. 6). The project manager can evaluate the quality of the product based on 
the criteria (Criterion 0 to Criterion 3) mutually agreed upon by the project manager 
and stakeholders. The evaluation is accomplished by assigning the CorrCriterion value 
(0-6) to each criterion, which is based on the extent to which this product fulfils a 
criterion. Moreover, the project manager needs to upload a product quality evaluation 
report to the system in order to explain the reasons for these evaluation values. 
Similar to the project/stage/task completion status assessment, the ClearCriterion value 
(0 or 1) and ImpCriterion value (0-2) of each criterion have been decided by the 
stakeholders. After clicking the “Evaluation” button, the evaluation result is 
submitted. It needs to be noted that usually each product can be evaluated only once, 
and any amendments to a product can be regarded as a new product, different from 
the project/stage/task completion status assessment. 
The product quality evaluation result is shown in Figure 7. According to the 
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Hence, the quality of Product A is evaluated as “Good Quality” according to the 
product quality level. 
The above two experiments show us the basic functions and workflows of the 
project/stage/task completion status monitoring and the product quality monitoring. In 
terms of the demonstration and explanation, it can be observed that the proposed 
functions are basically realized in the case study. Therefore, it can be deduced that we 
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Figure 4: Screenshot of the task completion status assessment interface in the 
ORPMS web portal 
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Figure 6: Screenshot of the product quality evaluation interface in the ORPMS web 
portal 
 
Figure 7: Screenshot of the product quality evaluation result in the ORPMS web 
portal 
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7 Conclusion and Future Work 
In this paper, we present an ontology-based real-time project monitoring approach, in 
order to address the issue of the ambiguity in knowledge sharing in project monitoring 
processes and the issue of the omission of project monitoring from contemporary 
ontology-based project management approaches. The core components of the 
proposed ORPMS framework include:  
1. A project monitoring ontology which represents project monitoring 
knowledge and facilitates knowledge capture, storage and sharing in project 
monitoring processes; 
2. A project management ontology which represents project management 
knowledge and provides a shared vocabulary to disambiguate terms used in 
project monitoring processes; 
3. A set of project/stage/task completion status assessment metrics which 
allows management of a project to timely learn about the latest progress of a 
project; 
4. A set of product quality evaluation metrics which allows management of a 
project to timely learn about the quality of products generated by the project. 
 
In order to validate the feasibility of the ORPMS framework, we use the 
functional testing approach to build a prototype – an ORPMS Web portal, and 
conduct a case study based on the prototype. The testing result preliminarily proves 
the feasibility of the proposed ontology-based project monitoring approach. 
Our future research work will focus on the following areas: 
1. We will install the Web portal in a real cloud environment and test its 
scalability. 
2. We will test our Web portal in a real project organization by surveying users’ 
satisfaction. 
3. We will extend the vocabulary of the project management ontology by 
referencing more project management documents. 
4. We will try to incorporate the project management ontology with existing 
commercial project monitoring software in order to solve the ambiguity issue 
in the project data exchange between different project monitoring software. 
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